

Status as at 26/10/07

Confirmed Visits Completed Visits			Preparatory documents emailed	Template Completed	
Everest House	3 Sep	1.30pm	Yes	MS	4 Sep
Nap	5 Sep	1pm	Yes	ZH	6 Sep
Parkwood Drive	6 Sep	1.30pm	Yes	AG	9 Oct
Highfield	17 Sep	1.30pm	Yes	TF	1 Oct
Manor Street	24 Sep	2pm	Yes	MS	26 Sep
Gossoms End	26 Sep	12.30pm	Yes	MS	27 Sep
Fernville	3 Oct	1.30pm	Yes	AG	10 Oct
Bennetts	4 Oct	12.30pm	Yes	GB	4 Oct
Bhatt	9 Oct	1.30pm	Yes		
Woodhall			Yes		
Rothschild	8 Nov	1pm	Yes		
Boxwell		1.30pm or 1.45pm	Yes		
Grovehill	13 Nov	1pm	Yes		
Lincoln House	26 Nov	1pm	Yes		
Haverfield	27 Nov	1.30pm	Yes		
Archway					
Markyate					
Milton House			Yes		
New					