DacCom Visits Progress as at 23/02/08

	Numbers of Confirmed Visits – by Exec Member

	
	Planned 
	Confirmed  
	

	GB
	5
	7
	Rothschild, Everest, Bennetts, Grovehill, Haverfield, Milton, Boxwell 

	AG
	5
	4
	Fernville, Parkwood, Lincoln, Boxwell 

	RG
	5
	4
	Bhatt, Haverfield, Manor Street, Bennetts

	CC
	5
	3
	Fernville, Bhatt, Lincoln 

	MS
	5
	3
	Everest, Manor Street, Gossoms 

	RW
	5
	3
	Highfield, Parkwood, Grovehill

	TF
	4
	3
	Highfield, Nap, Gossoms 

	ZH
	4
	2
	Nap, Milton

	BT
	-
	1
	Rothschild 


	Confirmed  Visits

Completed Visits
	Preparatory

documents emailed
	Template Completed

	Everest House 
	3 Sep
	1.30pm                             
	Yes
	 MS
	4 Sep

	Nap 
	5 Sep
	1pm                                  
	Yes
	ZH
	6 Sep

	Parkwood Drive 
	6 Sep
	1.30pm                             
	Yes
	AG
	9 Oct

	Highfield
	17 Sep
	1.30pm                              
	Yes
	TF
	1 Oct

	Manor Street 
	24 Sep 
	2pm                                       
	Yes
	MS
	26 Sep

	Gossoms End 
	26 Sep
	12.30pm                            
	Yes
	MS
	27 Sep

	Fernville
	3 Oct
	1.30pm                              
	Yes
	AG
	10 Oct

	Bennetts
	4 Oct
	12.30pm                               
	Yes
	GB
	4 Oct

	Bhatt
	9 Oct
	1.30pm                                
	Yes
	CC
	7 Nov

	Rothschild
	8 Nov 
	1pm
	Yes
	GB
	10 Nov

	Grovehill
	13 Nov
	1pm
	Yes
	RW
	20 Dec

	Haverfield
	27 Nov
	1.30pm
	Yes
	RG
	10 Dec

	Milton House
	17 Dec
	1.30pm
	Yes
	ZH
	18 Dec

	Boxwell
	28 Jan
	1.45pm
	Yes
	GB
	29 Jan

	Lincoln House
	18 Feb     
	1pm
	Yes
	AG
	22 Feb

	Woodhall
	
	                                   
	Yes
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Page 1 of 1

